
 
Construction Activities: 

C O N S T RU C T I O N  N E W S L E T T E R  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

 

     

  

wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

Site 1:  The new road has been paved  and the old road has 

been obliterated.  It looks great! 

Sites 2 - 5:   The grade is up to select Borrow and roadway 

aggregate is now being placed throughout.   The old alignment 

is being obliterated. 

   

                                              (right)  Pavement at MP6.0  

 

 

Sites 6 - 8:  On Sept. 12th they poured 50 cubic yards of concrete 

for the base for the wall (shown in picture to the right).  The Contrac-
tor could not be on site at last week as they have to wait for the con-
crete to cure before they can finish constructing the wall.  They are 
back at it now and the Contractor anticipates completing all work on 
the Upper Suiattle project by the end of September. 

 

No ladder access will be available to cross the creek via the bridge, so 
for the next week, hikers will have to ford the creek.  A sign is posted 
at the gate at MP 11.5 warning hikers. 

                                                           (right)  Concrete Base for Walls 

WO R K  S C H E D U L E ,  D E L AY S  A N D  C LO S U R E S   

Suiattle River Road is closed to vehicular traffic at MP 11.6 . 

Sites 1: Open to all traffic— watch for flaggers on the road. 

Sites 2 - 5:   Monday - Saturday, 10 hours per day 

                      Open for non-vehicular traffic (walking, bicycling, horseback riding, etc.) 24/7. 

Sites 6 - 8: Monday - Friday, 10 hours per day 

                      Closed to all public travel weekdays from 7:00am to 5:00pm. 

Please use extreme caution when travelling through the construction zones. 

 

mailto:wfl.suiattleriverroad@dot.gov?subject=Suiattle%20Road%20Project
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/


 

C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

                                                                     Paving at MP 6.0 

                    MP12.6 Obliterated Roadway                                                     MP6.0 Obliterated Roadway 



 Suiattle River Road 

Site 1 - Milepost 6.0: Reroute the road for about 2500 feet, with realignment of about 375 to 400 

feet inland from the eroded Suiattle River bank. The old roadway will be abandoned and rehabili-

tated with mitigations for associated wetlands and flood plain reconnection.  

Site 2 - Milepost 12.6: Reconstruct the road 1200 to 1300 feet, with an offset of up to 70 feet 
from the existing road.  

Sites 3 & 4 - Milepost 13.0 & 13.4: Reroute around the two washouts with a realignment of ap-
proximately 1.1 mile of road upslope of Road 26 and away from the Suiattle River. 

Site 5 - Milepost 14.4: Align the roadway for a length of about 900 feet, 55 to 90 feet away from 
the eroded river bank; re-establish the Huckleberry trailhead and parking; and abandon and reha-
bilitate the temporary reroute road.  

Site 6 - Milepost 20.8:  Widen the roadway into the hillside for about 250 feet long. 

Site 7 - Milepost 20.9 (Downey Creek Bridge):  Remove the existing embankment and culvert at 

the first approach for 210 feet and build a three span bridge extension to replace that embank-

ment and create a wider channel opening. 

Site 8 - Milepost 22.9 (Sulphur Creek Bridge):  Build a concrete faced retaining wall at the first 

approach to replace the failed embankment and create a wider channel opening. 

Suiattle River Road Improvements: 

Contract Information: 

 Sites 1 - 5  Bridge Fabrication  Sites 6 - 8 
Contracting Agency FHWA  USFS  USFS 

Project Number   WA FS ERFO 071-2023  AG-05K3-C-13-0007  AG-05M6-C-13-0021 

Project Name Suiattle River Road -  Downey Creek Extension -  Upper Suiattle Road - 

 MP6.0 - 14.4, Combined Projects  Bridge Supply   ERFO Repairs 

Status Under Construction  In Fabrication   Under Construction 

Contractor MidMountain Contractors, Inc.  Big R Manufacturing, LLC   AM Excavating LLC 

Award Date July 31, 2013  June 17, 2013  September 17, 2013 

Award Amount $2,741,077.50   $397,129.80   $706,640.00  

Est. Completion October 6, 2014  August 1, 2014  October 31, 2014 

Project Engineer Don Brouillard  Peter Wagner  Peter Wagner 

http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-1.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-2.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-4.htm

